

CJCA NZ Cup and Shield Tournament 4/5, 11/12 and 22 March 2021

Event Risk Management Plan
Updated: 2 March 2021

Updated: 2 March 2021 Page 1 of 20

Contents

Section 1: Event Context	3
Event introduction and overview	3
Aims and objectives for the event	3
Event governance and decision making	3
Event rules	4
Event site map	5
Weather and climate information	6
Allocation of officials and volunteers	6
Onsite medical, first aid, security and safety resources	6
Medical facilities and accessing emergency services	6
Initiating emergency response plans	
Schedule of key stakeholder, role designation and contact information	
Event communication overview	7
Section 2: Event Risk Assessment	8
CJCA Girls Superstar Cricket Festival- Risk Register	8
Section 3: Emergency Response Plan	10
General Emergency Response Plan	10
Specific Emergency Response Plan A – Fire / Police	
Specific Emergency Response Plan B – Earthquake / Tsunami	13
Specific Emergency Response Plan C - Pollution / Water /Air Quality	14
Section 4: Contingency Planning	15
Introduction	15
The potential threats	15
The chain of command and decision making	15
<u> </u>	
Contingency options	
Option One – New venue	
Option Two – Cancellation of the event	
Option Three – Suspend the event	
Option Four – Postpone the event	16
Reconnaissance of alternative routes, sites and assessment of conditions	16
Timings and early warning	
Weather forecasting	
Section 5: Evacuation Plan	18
Aim	18
Initiation of evacuation	18
Areas of responsibility	
Evacuations Plans - SITE A	
Evacuations Plans - SITE B	

Section 1: Event Context

Event introduction and overview

The CJCA NZ Cup and Shield Tournaments and Finals will be held on Thursday 4th & Friday 5th March (Boys) and Thursday 11th & Friday 12th March (Girls) 2021. Boys and Girls will require a final to be played which is scheduled for Monday the 22nd of March at St Albans Park at a time determined after consulting with the schools involved. Should it be logistically possible this match may be played at one of the schools involved to give the match more profile.

Venue -

Boys - the venue for this event will be 6 pitches at the Polo Grounds in South Hagley Park, Christchurch and 3 pitches on Hagley Corner (South East Hagley Park). A final is currently planned at a later date of the 22nd of March at St Albans Park.

Girls – the venue for the event will be up to 6 pitches at the Polo grounds in South Hagley Park. Given there are 6 entries in the Competitive section of the tournament a final is currently planned at a later date of the 22nd of March at St Albans Park.

History – this event has been held for a number of years with the competition and it the Christchurch part of a nationwide tournament culminating in National Finals co-ordinated by New Zealand Cricket in November each year.

Participants – Up to 28 teams of Boys teams of approximately 10-11 Boys and Girls of school years 7/8 will be the active participants with an expected number of adults to accompany of each team of between 2 and 6 adults.

Officials – There will be 1 Event Manager from the CJCA, an assistant and 9 umpires present for the Boys event. There should be 5 umpires for the girls event.

Aims and objectives for the event

The event has two aims – firstly to run an event to find the Christchurch representative to qualify directly into the Canterbury Finals to be held in Term 3. In parallel with this competitive tournament there will be a Participation tournament held to allow smaller schools to also participate.

Event governance and decision making

The event is organised by the Christchurch Junior Cricket Association (CJCA) who organise the event. It works with its cluster partner the Christchurch Metropolitan Cricket Association (CMCA) to supply grounds and facilities for the event.

The CJCA reports its activities to its governing body the Canterbury Cricket Association (CCA) who is in turn affiliated to New Zealand Cricket (NZC).

The CJCA is governed by an Executive who are annually appointed at an AGM.


Updated: 2 March 2021 Page 3 of 20

Decisions regarding this event will be based on weather, ground conditions and other factors impacting the safety and wellbeing of participants.

The CJCA will make the final decisions on the event including any decision on commencing, suspending, delaying or abandoning the event.

Decisions will be made in conjunction with the Competitions Manager (CMCA) who will liaise directly with the Christchurch City Council in terms of the suitability of the grounds for play.

Any such decisions will be advised to the participating schools either prior to the event or during the event.



Event rules

SEE Appendix 1

Cup and Shield Rules 2 March 2021

Updated: 2 March 2021 Page 4 of 20

Event site map



The adjoining Hagley Corner will be used for 3 games during the Boys event – these have their own toilets adjacent to the grounds either in the park or at the adjoining Hagley Oval Pavilion. The Event Manager and Assistant will cirulate around all these grounds during the day



Updated: 2 March 2021 Page **5** of **20**

Weather and climate information

Weather which may make the ground unsuitable for play will be monitored for the 24 hours leading into the event.

In the event of a weather event during the vent which make play unsafe this will be communicated to the participants.

Allocation of officials and volunteers

Event manager Rob Wilkinson 027 6644999

At Venue from 8.45am until grounds are cleared of participants

Up to 9 Youth umpires will be appointed to the Boys event and up to 5 for the girls event – these will be under the control of the Event Manager

Onsite medical, first aid, security and safety resources

All teams shall be responsible for their own First Aid during the event. A First Aid Kit will be maintained by the Event Manager and should higher level emergency care be needed those effected may either be transported to the Hospital which borders Hagley Park (Approx. 2-minute drive) or an ambulance may be called which again should be at the grounds within a few minutes.

Medical facilities and accessing emergency services

Christchurch Hospital adjoins Hagley Park

Initiating emergency response plans

The Event Manager has the authority to enact key decisions; such as cancelling the event; activating evacuation procedures; postponing the event; or activating one or more of the specific emergency response plans you determine are appropriate for your event.

Schedule of key stakeholder, role designation and contact information

Event Manager – Rob Wilkinson (CJCA General Manager) 027 6644999

Mike Harvey (CMCA Cricket Manager) 027 4476073 Mike Fisher (CMCA Competitions Manager – Grounds Liaison CCC) 027 2860419

Updated: 2 March 2021 Page 6 of 20

Event communication overview

All matches will be within 400 metres of the Event Manager – the event manager will have all mobile contact phone numbers for all School contacts present during the day and will be regularly circulating around the venue.

Updated: 2 March 2021 Page **7** of **20**

Section 2: Event Risk Assessment

CJCA Cup and Shield Tournament- Risk Register				
Last updated:	2 March 2021			
Review due:	2 March 2021			
Review lead:	Rob Wilkinson			

RISK ID	HAZARD	RISK DESCRIPTION (What could go wrong?)	PROBABIILITY RATING	IMPACT RATING	GROSS RISK LEVEL	CONTROLS	NET RISK LEVEL	ADDITIONAL RECOMMENDED CONTROL ACTIONS	RISK OWNER	REVIEW TERM
1	Uneven surface	Players could trip and fall on grass surfaces	Possible	Low	Low	Christchurch City Council regularly working on grounds and maintain good playing surfaces.	Low		Event Manager	Daily during event
2	Cricket ball impacts	Balls could hit players	Possible	Low	Low	Playing conditions	Low	Dangerous Bowling clause introduced to remove bowlers bowling Dangerous deliveries during a match	Event Manager	During matches
3	Cricket bat impacts	Bats could hit players	Possible	Low	Low	Playing Conditions	Low		Event Manager	During matches
4	Collisions	Players could run into each other	Possible	Low	Low	General awareness	Low		Event Manager	During matches
5	Trees surrounding grounds	Limbs could break off and fall	Possible	Medium	Low	Council maintenance and weather monitoring	Low		Event Manager	Daily during event

Updated: 2 March 2021 Page 8 of 20

RISK ID	HAZARD	RISK DESCRIPTION (What could go wrong?)	PROBABIILITY RATING	IMPACT RATING	GROSS RISK LEVEL	CONTROLS	NET RISK LEVEL	ADDITIONAL RECOMMENDED CONTROL ACTIONS	RISK OWNER	REVIEW TERM
6	Covid-19 spread	An infected person could interact with others spreading the Covid-19 virus amoungst participants	Possible	High	Medium	NZC set Protocols Governmental Health messaging	Medium	 Pools separated by draw Interactions limited to within Playing Pool of 4 teams Additional personel limited Schools advise max 10 supporters parents to attend per team Schools advised ty bring Hand Sanister and clean any shared gear Umpires not to hold equipment 	Event Manager and Schools	Live during event

Updated: 2 March 2021 Page **9** of **20**

Section 3: Emergency Response Plan

General Emergency Response Plan -

MAJOR N	MEDICAL / MAJOR FIRST AID EMERGENCY
Initial action	
Ascertain details:	 Location; problem; number of patients; mechanism of injury (trauma); prior medical history (medical).
Complete Incident Log:	 Record time; date; informant details; arrival of additional support; any treatment provided; patient information.
Notify:	 Notify event safety service / medical team, call 111 and ask for ambulance, inform next of kin of the involved.
Consider:	 Is there a risk/hazard posed for other people? Does the event need to stop temporarily to allocate safety resources to the incident(s)? Is there an appropriate environment to treat the victim(s)?
At scene	
Actions:	 DRSABC (Danger Response Airways Breathing Circulation) is the priority protocol followed by secondary surveys (trauma + medical) to ascertain the problem and provide appropriate care. Consider the on-going treatment of the patient, and whether they need to be moved to a more appropriate environment (i.e. out of direct sun, wind, water etc).
At completion	
Debrief:	 In serious/critical incident trauma and medical cases, the Event Safety Officer should lead a debrief session of the incident to assess, and ensure all persons involved are OK (emotionally and physically). The response process should be reflected, after all learnings have been recorded. The debrief process is not a forum for apportioning blame for any errors, rather an opportunity to discuss what happened (facts) from each person's perspective, and to identify any person(s) that require additional support. In a critical incident such as a death or severe (life threatening) trauma, it is likely Work Safe NZ will need to be notified.
Reporting:	 Ensure an Event Incident Report Form is completed for any incident. Ensure Incident Forms are submitted to the Event Manager for any follow up required, and filing in the Event Risk Management Records. Feel free to attach additional information as required. It is beneficial to keep a more detailed account of the incident in the event of a formal investigation.

Updated: 2 March 2021 Page 10 of 20

Specific Emergency Response Plan A - Fire / Police

	FIRE / POLICE EMERGENCY
Initial Action	
Ascertain details:	 Location; problem; number of patients, threat type; level of threat to people and/or property.
Notify:	 Notify event safety service / medical team. Call 111, and ask for fire service or police. If aware of injured people, request an ambulance response.
Consider:	 Is there a risk/hazard posed for people or property? Does the event need to stop temporarily to allocate resources to the incident to put out or control a fire or respond to a police incident; protect people; and move to safer area etc?
Complete Incident Log:	 Record time; date; informant details; arrival of additional support; any treatment provided re patient information.
At scene	
Actions:	 All involved are reminded that self-preservation is a priority in any response. With Children present it is vital to remain calm and focused on getting children to a safe assembly point in an orderly manner. People are a priority over property in the case of a fire/police event. Ensure the protection of people initially before considering protection of property. Assess the availability of resources to mitigate the fire (i.e. water, hoses, buckets, capable people etc) IN THE EVENT OF A POLICE INCIDENT. Identify where participants should be directed to assemble – 3 assembly points are currently identified. 1/ Large Tree in middle of Polo Grounds when there is no immediate threat to safety 2/ Hagley Cricket Oval Pavilion (carpark) when there is no immediate threat to safety 3/ Hagley Netball Courts (carpark) when there is no immediate threat to safety For any people affected, DR ABC is the priority protocol followed by secondary surveys (trauma + medical) to ascertain the problem, and provide appropriate care. Once on site, the NZ Fire Service and/or Police will take over management of the incident, and provide direction to event organisers.

Updated: 2 March 2021 Page 11 of 20

At completion	
Debrief:	 In a serious or critical incident trauma and medical cases, the Event Safety Officer should lead debriefs of the incident/s to assess, and ensure all persons involved are safe and well (emotionally and physically). The response process should be reflected from the learnings recorded. The debrief process is not a forum for apportioning blame for any errors, rather an opportunity to discuss what happened (facts) from each person's perspective, and to identify any person(s) that require additional support. In a critical incident, such as a death or severe (life threatening)
	trauma, it is likely Work Safe NZ will need to be notified.
Reporting:	 Ensure an Event Incident Report Form is completed for any incident. Ensure incident forms are submitted to the Event Manager for any follow up required, and filing in the Event Risk Management Records. Feel free to attach additional information as required. It is beneficial to keep a more detailed account of the incident in the event of a formal investigation.

Updated: 2 March 2021 Page 12 of 20

EARTHQUAKE /TSUNAMI WATCH / WARNING						
Initial action						
Ascertain details:	 Has a Tsunami Warning or Tsunami Watch been issued by the Ministry of Civil Defence? The Event Manager (or similar) should confirm this directly rather than being drawn into speculation by other parties or media. 					
Notify:	All event stakeholders.					
Consider:	 The level of response relative to the classification of the incident Ensure the level of urgency is relative to the anticipated time available to evacuate. What are the optimal evacuation routes to allow people to get to the recommended 23m above sea level, to avoid the impact of a tsunami wave? Hagley Park is approximately 20 metres above sea level 					
Complete incident log:	If possible, record the time the incident commenced; andKeep a record of key decisions throughout the incident period.					
At scene						
Actions:	 Inform volunteers; officials; competitors; and spectators of a possible tsunami threat, and encourage them to enact an emergency evacuation to higher ground ASAP Focus must be on a swift, orderly evacuation away from the coast to a targeted elevation of 23m above sea level Hagley Park is approximately 20 metres above sea level (phase two - evacuate to high ground). If the event is not witnessed, and the Tsunami Warning or Tsunami Watch indicates a longer lead-in time, in addition to evacuating the coastal zone, consider removing any available first aid or other equipment to higher ground to be used in a possible post-tsunami recovery. Continue to monitor the situation/threat through official channels (i.e. Ministry of Civil Defence updates). 					
At completion						
Debrief:	 In the event of a tsunami, debriefs may not be appropriate, in lieu of more immediate needs. Following any Tsunami Warning/Tsunami Threat stand-down, it is appropriate to conduct a debrief so learnings can be captured for any future incident. 					
Reporting:	 It is unlikely that a report will need to be filed to an external authority, but should be considered for internal, continuous improvement purposes. 					

Updated: 2 March 2021 Page 13 of 20

Specific Emergency Response Plan C - Pollution / Water /Air Quality

MAJOR POLL	UTION DISCOVERY / WATER / AIRQUALITY				
Initial action					
Ascertain details:	 Location, type of pollution involved (i.e. oil vs sewerage vs runoff). Identify source if possible. 				
Notify:	 Notify the local environmental authority (normally the regional council) immediately. If people are becoming ill, either refer to local medical facility or in serious cases dial 111, and request an ambulance. 				
Consider:	 What risk level might the pollution pose for people? Are there implications for the general public beyond those involved with the event? Are there alternative sites not affected by the water quality issue that may allow competition to continue? Have there been any previous water quality issues at the site and, if so, what may be the time impact for the issue to be resolved? 				
Complete incident log:	Record times of key decisions (e.g. when first aware of quality issue, when discontinued event etc), number of patients involved if people are sick, arrival of additional support, any treatment provided, patient information.				
At scene					
Actions:	 On being made aware of the water quality issue, discontinue aquatic events immediately, until the issue is resolved. Contact the local pollution/water quality authority; inform them of the problem, and seek advice regarding the impact the problem may have on people. If the water quality issue is obviously not going to be resolved quickly, (i.e. oil spill or major run-off issue) - identify and check alternative event locations. If suitable, consider moving the event to the new site to continue the event. Continue to monitor the situation, seek ongoing advice from experts/authorities. 				
At completion					
Debrief:	 A debrief may not be essential in the case of a response to water quality issues. However, consider conducting a debrief in the event of any illness to people or if there was an opportunity identified to enhance the response plan, and activation of the event contingency plan in future. 				
Reporting:	 It is unlikely that a report will need to be filed to an external authority, but should be considered for internal continuous improvement purposes. 				

Updated: 2 March 2021 Page 14 of 20

Section 4: Contingency Planning

Introduction

This Contingency Plan has been developed as part of the Event Risk Management Plan, to ensure health and safety risks are eliminated, so far as reasonably practicable.

In the presence of natural or man-made hazards, particularly unfavourable weather and/or extreme environmental conditions preventing the conduct of part or all of the event, it is essential that you establish a clear and simple Contingency Plan to manage the situation.

The potential threats

The major threat(s) that may generate the need to consider contingency options are:

- 1. High Winds
- 2. Excessive Heat
- 3. Heavy Rain
- 4. Water quality issues

History of potential threat events occurring at the event location

Christchurch Earthquakes 4 September 2010

Christchurch Earthquakes 11 February 2011

Christchurch Mosque Attacks 15 March 2019

The chain of command and decision making

The CJCA Event Manager will determine the response to the threats as they occur, or as required. The sole responsibility for suspension, cancellation, postponement or relocation of part, or all of the event, rests with the CJCA Event Manager.

The CJCA Event Manager or the following personnel

Position	Name
CJCA General Manager / Event Manager	Rob Wilkinson 027 6644999
CMCA Cricket Manager	Mike Harvey 027 4476073
CMCA Competitions Manager – Grounds Liaison CCC	Mike Fisher 027 2860419

The decision to enact this Contingency Plan is the responsibility of the Christchurch Junior Cricket Association. The Event Management Team including all officials, volunteers and employees are responsible to the CJCA for implementing any contingency options associated with the event. The Event Management Team is responsible for maintaining the safety of the participants, spectators and the public safety.

Updated: 2 March 2021 Page 15 of 20

The Event Risk Management Plan developed for this event is to be applied when considering and making recommendations, in consultation with relevant emergency services, and subject matter experts.

A review of the following will be conducted at each CJCA meeting:

- a) Risk Assessment of the current conditions; and
- b) Injury management statistics;
- c) Current weather predictions; and
- d) Other relevant event statistics (such as withdrawals, and complaints received etc).

Contingency options

We have assessed that there are 3 feasible contingency options available. These are:

Option One - New venue

Warren Park exists as a four cricket pitch venue in another part of Christchurch

St Albans Park is a two artificial pitch venue.

The Competitive part of the competitions (12 teams – 6 matches) could be relocated to these venues.

Option Two - Cancellation of the event

Schools would be contacted no later than 2 hours before the start of the event i.e. 7.15am 4th, 5th, 11th 122th and 22nd March 2021.

Option Three - Suspend the event

Delay start of event and consider shortening event being mindful of time for children to be returned to schools for pick ups at the end of a normal school day.

Option Four - Postpone the event

Consider if a reserve day is practical given considerations about arrangements needed to be made by schools and availability of grounds.

Reconnaissance of alternative routes, sites and assessment of conditions

The conduct of the reconnaissance is the responsibility of event Manager CJCA. The Reconnaissance Group will consist of Event Manager CJCA and Competitions Manager CMCA and other appropriate persons, where possible, who will jointly assess the situation and report to the CJCA for a decision. Regular assessments and reporting of recommendations will be required as determined by the CJCA.

Updated: 2 March 2021 Page 16 of 20

Timings and early warning

The decision to enact one of the contingency options is to be made as early as possible, dependent upon the weather conditions.

The CJCA through its members are responsible for early warning of any decisions. The following individuals and authorities are to be advised as soon as possible of any decision to reroute or cancel the event:

- Event participants
- All event officials
- All event volunteers
- Sponsors
- Broadcasters
- Site suppliers/contractors
- Local territorial authority
- Emergency services and safety personnel
- Security
- Event spectators

As soon as the decision is made, all stakeholders will be communicated with promptly through a variety of communication mediums including the public address system, face-to-face briefings, broadcast SMS services, websites and social media.

Weather forecasting

Weather forecasts will be used by the CJCA, to assist in decision making. Forecasts will be referenced against the Met Service website. Other relevant authorities and sources may be used as required. This is the responsibility of Event Manager, who will disseminate the information to the Schools concerned prior top or during the event.

Should changes in the weather develop, more regular information will be provided - dependent on the situation. In the event of a severe or extreme weather report from the Met Service, the CJCA Event Manager may make the decision to suspend or postpone the competition. Weather reports will be considered as part of any risk assessment. Weather monitoring should commence approximately one week prior to the start of the event.

Updated: 2 March 2021 Page **17** of **20**

Section 5: Evacuation Plan

Aim

The aim of this Evacuation Plan is to ensure the organisers of the event can act quickly, and decisively should the need to evacuate the event site be required.

Initiation of evacuation

An evacuation will be signalled by AIR HORN The following people are authorised to initiate an evacuation:

Rob Wilkinson, Event Manager

Areas of responsibility

In the event of an evacuation, the following people will focus on specific areas of responsibility:

- Rob Wilkinson, Polo Grounds
- CJCA Tournament Assistant circulating between both venues on 5/6 and 12/13
 March
- School Supervising personnel, Polo Grounds
 Should a threat be in or around the Polo Grounds then options would be directing participants to Assembly Point B or C
- School Supervising personnel, Hagley Corner
 Should a threat be in or around the Hagley Corner Grounds then options would be directing participants to Assembly Point A

Evacuations Plans - SITE A




Evacuations Plans - SITE B



Updated: 2 March 2021 Page 19 of 20

Evacuations Plans - SITE C



Updated: 2 March 2021 Page **20** of **20**